

# Weekly Report

15/06/2026 – 21/06/2026

Group ID: **7**

Project Name: Recall AI

Prepared by: **Thai Nguyen Tuan Kiet**

Team members:

24127597- **Thai Nguyen Tuan Kiet** *Project manager + UI/UX Designer*

24127514 - **Nguyen The Quan** *System Architect + Fullstack Developer*

24127482 - **Nguyen Minh Phat** *QA + Fullstack Developer*

24127148 - **Nguyen Phuong Gia Bao** *Frontend Leader*

24127487 - **Ngo Van Phong** *Backend Leader*

## 1. Achievements since last week:

| STT | Description                                                         | Due Date   | Responsibility        | %Complete |
|-----|---------------------------------------------------------------------|------------|-----------------------|-----------|
| 1   | Form the project team and define primary, secondary roles           | 18/06/2026 | Thai Nguyen Tuan Kiet | 100%      |
| 2   | Brainstorm and research project topics (Recall AI concept selected) | 19/06/2026 | All members           | 100%      |
| 3   | Set up Discord communication server and basic channels              | 20/06/2026 | Thai Nguyen Tuan Kiet | 100%      |
| 4   | Set up Google Drive workspace for team document sharing             | 20/06/2026 | Thai Nguyen Tuan Kiet | 100%      |

## Issues and impacts:

The team did not encounter any major blockers during this initial week. The primary focus was aligning on the project topic and defining individual responsibilities.

## Next week's goals:

| STT | Description                                                    | Due Date   | Responsibility                          |
|-----|----------------------------------------------------------------|------------|-----------------------------------------|
| 1   | Draft and finalize project proposal document (PA0)             | 24/06/2026 | Thai Nguyen Tuan Kiet                   |
| 2   | Set up JIRA board and configure Sprint 1 task tracker          | 24/06/2026 | Thai Nguyen Tuan Kiet                   |
| 3   | Set up GitHub repository with initial directory layout         | 24/06/2026 | Nguyen The Quan                         |
| 4   | Evaluate and finalize frontend & backend technology stack      | 25/06/2026 | All members                             |
| 5   | Design initial system architecture diagram                     | 25/06/2026 | Nguyen The Quan                         |
| 6   | Create qualitative user interview questions and tracking sheet | 25/06/2026 | Thai Nguyen Tuan Kiet, Nguyen Minh Phat |