

Weekly Report

22/06/2026 – 28/06/2026

Group ID: **7**

Project Name: Recall AI

Prepared by: **Thai Nguyen Tuan Kiet**

Team members:

24127597- **Thai Nguyen Tuan Kiet** *Project manager + UI/UX Designer*

24127514 - **Nguyen The Quan** *System Architect + Fullstack Developer*

24127482 - **Nguyen Minh Phat** *QA + Fullstack Developer*

24127148 - **Nguyen Phuong Gia Bao** *Frontend Leader*

24127487 - **Ngo Van Phong** *Backend Leader*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Draft and finalize project proposal document (PA0)	24/06/2026	Thai Nguyen Tuan Kiet	100%
2	Set up JIRA board and configure Sprint 1 task tracker	24/06/2026	Thai Nguyen Tuan Kiet	100%
3	Set up Discord server and channels for development	24/06/2026	Thai Nguyen Tuan Kiet	100%
4	Set up GitHub repository with initial directory structure	24/06/2026	Nguyen The Quan	100%
5	Evaluate and decide frontend & backend technology stack	25/06/2026	All members	100%
6	Design initial system architecture diagram	25/06/2026	Nguyen The Quan	100%
7	Create interview result sheet and interview tracking forms	25/06/2026	Nguyen Minh Phat	100%
8	Prototype React/Vite frontend setup and configuration	26/06/2026	Nguyen Phuong Gia Bao	100%
9	Coordinate weekly Scrum meeting and document action items	24/06/2026	Thai Nguyen Tuan Kiet	100%
10	Submit PA0 package to Moodle by the deadline	28/06/2026	Thai Nguyen Tuan Kiet	100%

Issues and impacts:

No critical blockers were encountered. Minor coordination challenges regarding the tech stack choice were resolved through a dedicated technical discussion meeting. Backend Leader noted that further research is needed on Gemini API integration and local environment setup, which will rollover to Sprint 2.

Next week's goals:

STT	Description	Due Date	Responsibility
1	Conduct qualitative user interviews (≥ 5 total)	01/07/2026	All members
2	Create UX empathy maps, personas, and pain points reports	03/07/2026	Thai Nguyen Tuan Kiet

3	Refine problem statements and write hypothesis statements	04/07/2026	Thai Nguyen Tuan Kiet
4	Write Vision Document (Draft version)	05/07/2026	Nguyen The Quan
5	Elicit and document functional (SRS) & non-functional requirements	05/07/2026	Nguyen Minh Phat
6	Set up React+Vite app scaffold with basic routing	05/07/2026	Nguyen Phuong Gia Bao
7	Set up backend environment and research Gemini API integration	05/07/2026	Ngo Van Phong