

Weekly Report

29/06/2026 – 05/07/2026

Group ID: 7

Project Name: Recall AI

Prepared by: **Thai Nguyen Tuan Kiet**

Team members:

24127597- **Thai Nguyen Tuan Kiet** *Project manager + UI/UX Designer*

24127 - **Nguyen The Quan** *System Architect + Fullstack Developer*

24127 - **Nguyen Minh Phat** *QA + Fullstack Developer*

24127 - **Nguyen Phuong Gia Bao** *Frontend Leader*

24127 - **Ngo Van Phong** *Backend Leader*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Conduct and complete user interviews (≥ 5 interviews total)	01/07/2026	All members	100%
2	Draft user interview questions for UX research	28/06/2026	Thai Nguyen Tuan Kiet	100%
3	Analyze technology stack and design initial architecture	28/06/2026	Nguyen The Quan	100%
4	Write draft system architecture & project documentation	28/06/2026	Nguyen The Quan	100%
5	Create interview result tracking sheet	28/06/2026	Nguyen Minh Phat	100%
6	Initialize frontend repository and install initial libraries	28/06/2026	Nguyen Phuong Gia Bao	100%
7	Research backend tech stack and authentication tools	28/06/2026	Ngo Van Phong	100%

2. Issues and impacts:

1. Developer Blockers: Both Frontend and Backend leaders are currently waiting on UI wireframes and the development environment setup to begin coding.
2. Mitigating Action: To avoid schedule slippage before the July 12th sprint deadline, the PM will deliver wireframes by July 6th, and the System Architect will complete the dev environment setup by July 5th.
3. Research: Minor TypeScript configuration questions for shadcn/ui and database research are being actively resolved.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Plan Sprint 2 tasks and assign them to team members	02/07/2026	Thai Nguyen Tuan Kiet
2	Complete UX research analysis (Empathy Maps, Personas, Pain Points)	04/07/2026	Thai Nguyen Tuan Kiet
3	Design low-fidelity wireframes to unblock frontend coding	06/07/2026	Thai Nguyen Tuan Kiet
4	Define detailed specifications for Slice 1 (Planning)	05/07/2026	Nguyen The Quan
5	Set up backend development environment to unblock backend coding	05/07/2026	Nguyen The Quan
6	Elicit and document functional (SRS) & non-functional requirements	05/07/2026	Nguyen Minh Phat
7	Create Use Case model diagram and detailed descriptions	08/07/2026	Nguyen Minh Phat
8	Set up UI component scaffold and integrate wireframes	08/07/2026	Nguyen Phuong Gia Bao
9	Set up local database and implement initial Auth APIs	08/07/2026	Ngo Van Phong