

Weekly Report

06/07/2026 – 12/07/2026

Group ID: 7

Project Name: Recall AI

Prepared by: **Thai Nguyen Tuan Kiet**

Team members:

24127597- **Thai Nguyen Tuan Kiet** *Project manager + UI/UX Designer*

24127 - **Nguyen The Quan** *System Architect + Fullstack Developer*

24127 - **Nguyen Minh Phat** *QA + Fullstack Developer*

24127 - **Nguyen Phuong Gia Bao** *Frontend Leader*

24127 - **Ngo Van Phong** *Backend Leader*

1. Achievements since last week:

STT	Description	Due Date	Responsibility	%Complete
1	Conduct competitive audit & competitor analysis report	06/07/2026	All members	100%
2	Draft user stories and elicit functional requirements (SRS)	06/07/2026	Nguyen Minh Phat	100%
3	Create Use Case model diagram and specifications (8 UCs)	08/07/2026	Nguyen Minh Phat	100%
4	Write Vision Document (Draft & Final versions)	10/07/2026	Nguyen The Quan	100%
5	Write Software Development Plan (SDP) sections 1-4	10/07/2026	Thai Nguyen Tuan Kiet	100%
6	Implement backend authentication REST APIs	10/07/2026	Ngo Van Phong	100%
7	Set up backend project scaffold and database configuration	10/07/2026	Ngo Van Phong	100%
8	Package and submit PA1 & PA2 deliverables to Moodle	12/07/2026	Thai Nguyen Tuan Kiet	100%

2. Issues and impacts:

1. Workload Balance: Tasks were slightly overloaded during the final sprint push to complete all requirements and design documentation, but all deliverables were submitted on schedule.
2. UI/UX Dependency: The frontend development team is awaiting final high-fidelity

wireframes from the UI/UX Designer to begin coding visual components. This has been mitigated by scheduling UI mockups for early next week.

3. Next week's goals:

STT	Description	Due Date	Responsibility
1	Create UI design system and Figma high-fidelity mockups	17/07/2026	Thai Nguyen Tuan Kiet
2	Design QA test plan & write unit test cases for Graph Engine	19/07/2026	Nguyen Minh Phat
3	Implement core UI screens (Auth, Dashboard skeleton) in React	19/07/2026	Nguyen Phuong Gia Bao
4	Implement database schema models (User, Plan, Task) in Prisma	15/07/2026	Ngo Van Phong
5	Implement AI Study Planner API (Gemini JSON extraction)	19/07/2026	Ngo Van Phong
6	Design and code Concept Graph Engine v1 (DAG, mock BFS)	19/07/2026	Nguyen The Quan